

TITLE OF PROJECT

SOVIET WORKER EFFICIENCY

Approved For Release 2000/08/26 : CIA-RDP61S00527A000200430055-2 25X1A9a

NAME OF REQUESTER

OCI

STATEMENT OF PROBLEM

**To prepare draft for a Part III article
in OCI WEEKLY**

COMMENTS

CH/E COMMENTS

S-114

NAME OF MONITOR

25X1A9a

ACTION BRANCH

S/CH

CONTRIBUTING BRANCH

S/PM, A/U

DATE INITIATED

12 Sep

DATE DUE IN STEP C-53

13 Sep

DATE FORWARDED BY ANALYST

13 Sep

DATE FORWARDED TO REQUESTER

MAN-HOURS

ESTIMATED

10

ACTUAL

SIGNATURE OF AUTHORIZING OFFICIAL

DISPOSITION OF COMPLETED PROJECT

☒ THIS PROJECT WILL NOT DELAY COMPLETION OF CURRENTLY SCHEDULED PROJECTS

DIVISION OFFICE COPY

Approved For Release 2000/08/26 : CIA-RDP61S00527A0

25X1A9a